DAAC/ECS STATUS Table for January 21, 1998

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW -Testbed was decommissioned on Friday, January 16, 1998. Physic
Release B | Installations relocation of the hardware will be performed the week of January 26
Testbed Travers)
LaTIS Definition/ - A Deadline had been set for Friday, Jan. 16th, for Automated

Development

Product Generation to be in Parallel Processing with Manual
Operations. This has been delayed until this week due to
various circumstances.

- Testing of DPREP Automation is ongoing.

- Testing of Instrument through the Product Generation DB is ongoi
(Bob Ignacio, Yantao Shi, Tina Rogerson)

SSI&T

- Compilation and partial testing (using commandlines) of TISA_Gri
were completed. Tesing its individual PGEs under Codine is in prog
- CERESIib and TISA averaging were delivered on Jan 20,1998. S
of the two packages will begin later this week. ( Sukdee Storaasli)

Production

- Subsystem 12 was moved into production. However, problems w
found in processing about 50 % of the data attempted. New code is
delivered and all runs attempted will be rerun. (Jill Travers)

Other

- SARB 30 day test continues. 2/3 through CLOUDS/Inversion/ SA
Tim Murray pointed me to some files written out to /CERES/clouds/
scr that cleared up 36 GB of disk space thus allowing me to procee
the task at hand. Progress is being made with running TISA Gridding
the CRS and SSF files. (Jill Travers)
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Release

DESCRIPTION

Status

Problems/Comments

Version 2.0
(Release B)

HW/SW
Installations

ESDTS

- CERES (Maria) provided the updated (1/7): “CERES Filenaming
Guidelines” and “CERES Metadata Regs. for LaTIS” documents
providing modifications to ESDT list, baseline metadata and PSA'’s.
staff are working on implementing the changes for the next ESDT ba
and and related issues are being resolved. (Haldun Direskeneli)

SSI&T

- Early SSI&T continues on Subsystem 1. Tom Atwater sent to D/
CERES team members various metadata issues he has discovereq
are ready to created the data production request and run through
(Jill Travers)

- A Toolkit fix is placed on the Toolkit web site (Toolkit 5.2.1
problems and fixes). It increases the size of various constants used
define maximum sizes and adds error handling (including Alice’s
Input Pointer size issue).

- Patches for several problems affecting users of HDF-EOS 2.1
are placed in the Toolkit web page. First patch relates to

Swath API. (Haldun Direskeneli)

Other
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Status of Release 2 CERES SSIT at the LaRC DAAC (01/21/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
2.0&3.0 | 06/16/97 | 06/17/97 | 06/23/97 | 06/19/97 | 06/23/97 | 07/02/97 | 07/17/97
12/17/97 | 12/18/97 | 12/18/97 | 12/19/97 | 12/19/97 | 12/22/97
4.1-4.4 08/15/97 | 08/19/97 | 08/19/97 | 08/21/97 | 08/25/97 | 08/26/97 | 08/26/97
11/14/97 | 11/18/97 | 11/18/97 | 12/02/97 | 12/02/97 | 12/03/97
4.5-4.6 08/22/97 | 08/26/97 | 08/28/97 | 08/30/97 | 09/02/97 | 09/03/97 | 09/17/97
12/04/97 | 12/08/97 | 12/09/97 | 12/11/97 | 12/12/97 | 12/16/97
5.0 09/11/97 | 09/12/97 | 09/15/97 | 09/16/97 | 09/16/97 | 09/17/97 | 10/30/97
11/28/97 | 12/03/97 | 12/05/97 | 12/05/97 | 12/08/97 | 12/08/97
7.1 01/20/98
7.2
6.0/9.0 01/09/98 | 01/13/98 01/13/98  01/14/98  01/16/98
8.0 01/20/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (01/21/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
10.0 01/20/98
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
12.0 08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 | 08/06/97 | 08/08/97 | 08/08/97
12/12/97 | 12/22/97 | 12/22/97 | 12/29/97 | 12/30/97 | 12/30/97
CERESIib | 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
12/04/97 | 12/09/97 | 12/09/97 | 12/09/97 | 12/09/97 | N/A N/A
12/23/97 | 01/02/98 | 01/02/98 | 01/09/98 | 01/09/98 | N/A N/A
01/20/98
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CERES Release 2 DAAC Performance Measurements - 01/21/98

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec Block Operations Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date Memory Loas/ | PE
Wall User System Input Output MB Input | Temp | Interm | Arch Q%Z Mnth
1.0 | Instrument Ada | 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 3140 3078 36.2 1931 12 3231 312 0 1167 30 36.0 744
4.4 | Footprint Convolution SGIF90 | 08/26 1341 1306 15.8 1243 1 0 744
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 | 10/30 27150 26785 190 3412 4 224.9 247 0 0 253 .001 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 405 709 0 0| 319 | .001 31
11.0 | Grid Geostationary NAG 32bit | 11/11 77816 77137 200 17225 4 25.6 1180 0 178 0 1 4
11.1 | Sort GGEO NAG 32bit | 11/21 | 10732 3484 3040 13820 3 25 588 0 0 568 | .001 1
9.0 | Surface Gridding NAG 32bit | 01/17 524 423 75 5861 9 107.6 | 5767 0 13 0| .001| 744
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gndghng NAG 32bit | 01/17 602 471 96 5755 6 108.1 5769 0 15 0 .001 744
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
System Total
System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE's will require more resources for each instrument on EOS-AM and EOS-PM.
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